

Table 1: Deliverables and Timeline

Activity	Deliverable	LOE (days)	Est. due date
Pre- RFP. Review of NCBA CLUSA-developed problem-solution framework, win strategy, blue draft and capture plan, other background materials, and discussions with team on context.	n/a	2	December 22, 2021
Discussions on strategy and input needs to inform partner tools, methodologies and approaches, and illustrative activities; and development of pre-RFP pink draft	Pre-RFP Pink Draft	4	January 3, 2022
Post-RFP Pink draft proposal (includes time to review RFP, discuss strategy and approach and other design with team based on RFP and draft post-Pink Team draft	Post-RFP Pink draft	6	TBD
Red draft proposal includes post-pink review session and draft of red version	Red draft	7	TBD
Gold draft proposal includes post-red review session and draft gold version	Gold draft	6	TBD
	Total	25	

Consultant qualifications:

- Experience writing proposals for USAID contracts, including framing specific and measurable statements of objectives (SOO) and statements of work (SOW) and responding to USAID contracts.
- Financial Sector background with experience in financial services in rural, underserved and conflict-affected regions, and the mobilization of long-term capital.
- Applicants should submit a CV, bio-data form, daily rate, and writing sample to mtimme@ncba.coop